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To:  Susan Hedman, U.S. EPA Regional Administrator 
James Sygo, MDEQ 
Mark DuCharme, MDEQ 
Michelle DeLong, MDEQ 
Dr. Linda Dykema, MDCH 
Lt. Barry Reber, Michigan State Police, Emergency Management 
Deb Cardiff, Kalamazoo County 
Lt. Paul Baker, Kalamazoo County Sheriff’s Office 
James Rutherford, Calhoun County Public Health Department 
Durk Dunham, Calhoun County Emergency Management 
Scott Corbin, Allegan County Emergency Management 
Mike McKenzie, City of Battle Creek 
Cheryl Vosburg, City of Marshall  
Christine Kosmowski, City of Battle Creek 

 
From:      Ralph Dollhopf, U.S. EPA, Federal On-Scene Coordinator 

Date:     2/15/2012 

Reporting/Operational Period: 0700 hours 2/02/2012 through 0700 hours 02/09/2012 

1. Site Data 

Site Number:  Z5JS   Response Type:  Emergency  
Response Authority:  OPA   Incident Category:  Removal Action 
Response Lead:  PRP    NPL Status:  Non-NPL 
Mobilization Date:  7/26/2010   Start Date:  7/26/2010  
FPN#:  E10527    

2. Operations Section 

• The organizational response structure consisted of the following Branches: 1) Overbank; 2) Submerged 
Oil; 3) Containment; 4) OSCAR; 5) Kalamazoo River; 6) Talmadge Creek; 7) Air Operations; and       
8) Waste Management. 

2.1 Overbank Branch 

2.1.1 Overbank Science Group 

• On February 8, 2012, EPA provided Enbridge with comments to the Response Action Work Plans for 
OB 8.97 I, OB 9.10 LDB, and OB 10.37 RDB.   

• The Group continued the data compilation and information gathering for OB 8.97, OB 9.10 LDB and 
10.37 RDB. 

2.1.2 Overbank Compliance Group 

• The Group followed up on outstanding issues relating to permits for OB 8.97 I, OB 9.10 LDB, OB 10.37 
RDB, and OB 13.40 LDB. 

2.1.3 Overbank Recovery Group 

• Teams mobilized and began site preparation for recovery operations at OB 13.40 LDB. 
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• Teams continued mat installation, erosion control, and site grading along Talmadge Creek. 

• Teams continued daily maintenance and monitoring of the Talmadge Creek diversion system at the 
Confluence of Talmadge Creek with the Kalamazoo River.  The diversion was installed in January 2012 
to allow for excavation of the original creek bed at this location. 

• Teams continued the pre-planning for OB 8.97 Island, OB 9.10 LDB, and OB 10.37 RDB. 

2.1.4 Overbank Monitoring Group 

• Enbridge continued to maintain an odor response team; however, no odor complaints were received 
during this operational period. 

• Air sampling and monitoring information is included in Tables 1 and 2. 

2.2 Submerged Oil Branch 

2.2.1 Submerged Oil Science Group 

• The Group continued review of hydrodynamic assessment data and generation of the hydrodynamic 
model to characterize the movement of submerged oil. On February 7 and 8, 2012, USGS 
representatives met with the Enbridge contractors to review the calibration process for the 
hydrodynamic model. The calibrated hydrodynamic model is scheduled to be delivered to EPA on 
February 10, 2012. 

• On February 8, 2012 Enbridge submitted a revised Quantification of Submerged Oil Report in response 
to EPA’s February 2, 2012 letter. The report is currently under review by the EPA. 

• The Group continued to compile packages for submerged oil sites being considered and evaluated for 
potential winter work. 

• The Group conducted temperature tests of sediment samples collected from SO 8.50, SO 9.0, and SO 
9.0 I3. 

2.2.2 Submerged Oil Compliance Group 

• No activities were conducted during the reporting period. 

2.2.3 Submerged Oil Recovery Group 

• No activities were conducted during the reporting period. 

2.2.4 Submerged Oil Monitoring Group 

• No activities were conducted during the reporting period. 

2.3 Containment Branch 

2.3.1 Containment Science Group 

• The Group continued to develop subsurface containment strategies for depositional areas along the 
Kalamazoo River. 
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2.3.2 Containment Compliance Group 

• The Group completed permit applications for subsurface containment at selected sites along the 
Kalamazoo River. 

• The Group began developing necessary permits for subsurface sediment monitoring devices at various 
locations along the Kalamazoo River. 

2.3.3 Containment Recovery Group 

• On February 7, 2012 the situational overflight identified three areas of sheen along the Kalamazoo River 
at MP3.5, MP5.0 and MP 5.25. In response, containment boom was deployed at each of these locations.  

• As of the close of the operational period, teams continued to maintain 2,950 feet of surface hard boom at 
13 protective containment sites, and 600 feet of surface hard boom at 2 control points.  Teams removed 
debris accumulated within the boomed areas. 

• A weir dam was constructed at MP1.93 for sediment control within Talmadge Creek. Additional 
sediment control structures were deployed at strategic locations along the Creek. 

2.3.4 Containment Monitoring Group 

• Water level gauges were monitored at multiple locations along the Kalamazoo River, the Morrow Lake 
Delta, and Morrow Lake. 

2.4 OSCAR Branch 

• The OSCAR Branch began modification of the outstanding sites characterization and reconciliation 
process to address remaining submerged oil locations throughout the Kalamazoo River system.  Current 
efforts include the consolidation of various data sets associated with submerged oil for future review and 
evaluation.  Based on these evaluations, sites will be grouped according to geomorphic setting and other 
factors.   

• Sites status information is presented in Table 3. 

2.5 Kalamazoo River Branch 

2.5.1 Kalamazoo River Remedial Investigation Group 

• Teams continued implementation of the Kalamazoo River RI Work Plan for MP 13.0 R1. 

• Teams continued RI assessment at OB 8.48 LDB. 

• Teams began development of the RI Work Plan for MP 11.00 to Morrow Lake Dam. 

2.5.2 Kalamazoo River Compliance Group 

• The Group continued restoration and stabilization at various Kalamazoo River Bank Erosion 
Assessment (KRBEA) Sites. 
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• The Group continued development of permit applications for the Raymond Road KRBEA site. 

• The Group continued evaluation of RI data for MP 2.25 – MP 3.14. 

2.5.3 Kalamazoo River Remedial Action Group 

• No activities were conducted during the reporting period. 

2.5.4 Kalamazoo River Monitoring Group 

• No activities were conducted during the reporting period  

2.6 Talmadge Creek Branch 

2.6.1 Talmadge Creek Remedial Investigation Group 

• The Group continued conducting the bulk sediment toxicity study. 

2.6.2 Talmadge Creek Compliance Group 

• The Group continued evaluation of RI data and Verification of Soil Remediation (VSR) data for MP 0.0 
to MP 1.0. 

2.6.3 Talmadge Creek Remedial Action Group 

• Teams continued to operate and maintain the pump-around and GAC dewatering systems, and 
maintained soil erosion and sedimentation controls. 

• Teams completed excavation, restoration, and post–excavation verification sampling from MP 0.75 
through MP 1.25. 

• Teams continued mobilization and mat road installation between MP 1.0 and MP 2.25. 

2.6.4 Talmadge Creek Monitoring Group 

• Teams continued monitoring erosion control devices. 

• Teams conducted water quality monitoring during excavation activities along Talmadge Creek. 

• Teams continued to conduct air monitoring at Talmadge Creek.  No detections were noted during the 
reporting period. 

• Teams conducted research and evaluation to identify field techniques to characterize sheen and residual 
oil. 

2.7 Air Operations Branch 

• Two over-flights were conducted for situational awareness during this reporting period. 

• Photographs were taken during the over-flights for presentation during various meetings. 

2.8 Waste Management Branch 
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 2.8.1 Decontamination Group 

• A summary of equipment and boom decontaminated during this reporting period is presented in Table 4. 

2.8.2 Transportation and Disposal Group 

• Teams continued to haul contaminated soil, water, and debris to staging areas.  Samples were collected 
for waste characterization and oil recovery determination prior to off-site disposal. 

• The frequency of paint filter tests was modified for trucks being live loaded during excavation work on 
Talmadge Creek. Every truck being live loaded with excavated materials from Talmadge Creek will 
require a paint filter test prior to departing the work site. 

• Quantities of oil and debris shipped off-site during the reporting period are presented in Tables 5 
through 8.   

• The total amount of recovered oil from the inception of the response has been estimated using actual 
waste stream volumes, analytical data, and physical parameters of oil-containing media.  A summary of 
the estimated volume of recovered oil is presented in Table 9. 

2.8.3 Waste Management Characterization Group 

• Waste management characterization, manifesting, and coordination of transportation and disposal 
continued according to approved plans. 

3. Planning 

3.1 Situation Unit 

• Situation Unit personnel observed and documented progress in operational areas, and continued to 
assess areas of interest including locations of oil sheen, turbidity, and ice formation. 

• Situation Unit personnel observed three areas of sheen within the Kalamazoo River at MP3.5, MP5.0 
and 5.25 near C0.4 boat launch. 

• Daily situation photo logs were prepared and distributed to project participants. 

3.1.1 GIS Specialists 

• GIS personnel continued to support operations with the generation of site maps. 

3.2 Environmental Unit  

• EPA continued coordination with Unites States Geological Survey (USGS) regarding the Kalamazoo 
River geomorphology evaluation and the impact on strategy and tactics for future oil recovery efforts. 

3.3 Documentation Unit 

• Documentation Unit personnel continued organizing and archiving electronic and paper files. 
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3.4 Resource Unit 

• Personnel continued to produce Incident Action Plans (IAPs), support the planning efforts of operations, 
and provided information to Logistics personnel in order to properly prepare and procure resources. 

4. Command 

4.1 Safety Officers 

• Safety personnel continued to conduct work-site safety inspections, with a focus on excavation activities 
at Talmadge Creek and the site preparation activities at OB 13.40 LDB. 

• Throughout the reporting period, three near miss incidents occurred, including a slip, a sprain/strain and 
a vehicular near miss at the roundabout in downtown Marshall.  

4.2 Public Information 

• The number of public inquires reported by Enbridge for this period is presented in Table 10. 

5. Landowner Environmental Issues 

• Landowner environmental issues, as reported by Enbridge, are presented in Table 11.  

6. Finance 

• The current National Pollution Funds Center (NPFC) ceiling is $43.7 Million. Approximately 90.1% of 
the ceiling has been spent through February 5, 2012.  The latest average 7-day burn rate was $29,577.  
These cost summaries reflect only EPA-funded expenditures for the incident.  A summary of these 
expenses is presented in Table 12. 

7. Scientific Support Coordination Group (SSCG) 

• The Chemistry and Biodegradability Subgroup prepared a draft Analytical and Quality Assurance Plan 
for analytical testing to fingerprint the released and submerged oil. 

• The Eco-Toxicity Subgroup continued discussions regarding appropriate types of toxicity testing 
methods and began preparing a draft design for short-term toxicity testing. 

8. Participating Entities 

• The Multi-Agency Coordination (MAC) Group continues meeting twice per month to discuss the 
progress of the response.  Entities participating in the MAC include: 

o U.S. Environmental Protection Agency 
o Michigan Department of Environmental Quality 
o Michigan Department of Community Health 
o City of Battle Creek 
o City of Marshall 
o Allegan County Emergency Management   
o Calhoun County Public Health Department 
o Calhoun County Emergency Management 
o Kalamazoo County Health and Community Services Department 
o Kalamazoo County Sheriff 
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o Enbridge (Responsible Party). 

• By majority vote, the MAC agreed to add Allegan County Emergency Management as an additional 
member of the MAC. 

• For a list of cooperating and assisting agencies and the congressional presence, see SITREP #51 
(Sections 3.2 and 3.3). 

9. Personnel On-Site 

• Staffing numbers for the entities and agencies active in the response are presented in Table 13.  

10. Source of Additional Information 

• For additional information, refer to http://www.epa.gov/enbridgespill. For sampling analysis data, see 
http://response.enbridge.com/response/. 

 

11. Clean-up Progress Metrics 

Table 1 – Real Time Air Monitoring Counts Performed by Enbridge 

Monitoring Location Total 
February 2012 

8 7 6 5 4 3 2 
Odor Response 0 0 0 0 0 0 0 0 

Work Area 120 21 21 22 0 20 19 17 
 

Table 2 – Samples Collected By Enbridge 

Sample Type Total 
February 2012 

8 7 6 5 4 3 2 
Surface Water 0 0 0 0 0 0 0 0 
Private Well 0 0 0 0 0 0 0 0 
Groundwater 3 0 0 0 0 0 1 2 
Sediment 8 1 0 0 0 0 7 0 
Soil 84 31 21 22 0 10 3 26 
Dewatering 4 0 0 0 0 2 0 2 
Air (Odor Complaint) 0 0 0 0 0 0 0 0 
Air (Work Area) 0 0 0 0 0 0 0 0 

 
  Table 3 – Site Status Information (as of 2/8/2012) 

Overbank Branch 4 
Submerged Oil Branch 183 
Containment Branch 8 
Talmadge Creek Branch 1 
Kalamazoo River Branch 4 
Consistent with EPA Order and up for MDEQ Part 201 Program 4 

Total Sites 204 
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Table 4 - Equipment Decontamination 

Location/Media Total 
February 2012 

8 7 6 5 4 3 2 
Frac Tanks 2 0 0 2 0 0 0 0 
Vac Trucks-Tankers 1 0 0 0 0 0 0 1 
Roll-Off Boxes 0 0 0 0 0 0 0 0 
Yellow Iron (light) 0 0 0 0 0 0 0 0 
Yellow Iron (heavy) 1 1 0 0 0 0 0 0 
Jon Boats 0 0 0 0 0 0 0 0 
Air Boats 0 0 0 0 0 0 0 0 
Vehicles 0 0 0 0 0 0 0 0 
Boom (linear ft) 80 0 80 0 0 0 0 0 
Miscellaneous Items 10 1 1 0 0 3 2 3 

 
Table 5 - Soil and Debris Shipped Off Site (as of 2/8/2012) 

Waste Stream Cumulative Disposal Facility 
Haz Soil (yd3) 19,644 Envirosafe (Oregon, OH) 
Non-Haz Soil & Debris (yd3) 
(Excluding Ceresco Dredge) 65,328 SET/C&C 

Non-Haz Soil & Debris (yd3) 
(Excluding Ceresco Dredge) 64,815 Westside Recycling (Three Rivers, 

MI) 
Non-Haz Soil (yd3) 
(Ceresco Dredge Only) 5,562 EQ/Republic (Marshall, MI) 

Haz Debris (yd3) 12,075 EQ/Michigan Disposal (Wayne, 
MI) and Republic (Marshall, MI) 

Non-Haz Household Debris (ton) 1,207 
SET/C&C Non-Haz Impacted Debris (ton) 6,533 

     Shaded items are discontinued waste streams. 
 
 

Table 6 – Oil/Water Collected by Location (as of 2/8/2012) 
Location Cumulative (gallons) 

Division A 5,356,315 
Division B 4,890,079 
Division C 2,094,238 
Division D 121,106 
Division E 52,631 
Decontamination 2,333,089 
Site A 320,909 
Other Locations* 1,882,709 

Subtotal 17,147,076 
 Sludge** 474,215 
Total Oil/Water 16,672,861 

*    Wildlife Center Operations, Sediment Trap Cleaning, Hydro-Vacuuming. 
** Sludge collected is tracked as a liquid waste inbound; however, after stabilization, the sludge is disposed of as solid waste. Therefore, the 
volume of sludge in not included within the cumulative oil/water totals. Stabilized sludge is included in the solid waste disposal metrics. 
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Table 7 - Liquid Shipped Off-Site (as of 2/8/2012) 
 

   Shaded and italicized items are discontinued waste streams. 
   †   Cumulative quantities may not reconcile with previous reports (due to auditing). 
   a   New Age lab water and methanol mix generated by mobile laboratory. 
   *    Treated Non-Haz Water no longer sent to this location.   

 
Table 8 - Oil/Water Remaining On-Site (as of 2/8/2012) 

Item Cumulative (gallons) 

Oil/Water Collected 16,672,861 
Oil/Water Shipped Off-Site 16,672,861 
Total Oil/Water Remaining On-Site 0 

 

Stream Destination Company 
Destination 

Location 
Cumulative 

Volume (gallons) † 
Non-Haz Water Battle Creek POTW Battle Creek, MI 1,119,180 
Non-Haz Water Dynecol Detroit, MI 981,792 
Non-Haz Water Liquid Industrial Waste Holland, MI 1,059,407 
Non-Haz Water Plummer Kentwood, MI 279,525 
Hazardous Water Dynecol Detroit, MI 3,594,579 
Oil 
Other Material Enbridge Facility Griffith, IN 766,288 

1,405,525 
Treated Non-Haz Water Liquid Industrial Waste Holland, MI 370,200 
Treated Non-Haz Water Plummer Kentwood, MI 4,976,140 
Hazardous Water Safety Kleen a  825 
Treated Non-Haz Water* Dynecol Detroit, MI 150,700 
Treated Non-Haz Water* Battle Creek POTW Battle Creek, MI 1,968,700 

Total 16,672,861 
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Table 9 – Estimated Recovered Oil (as of 2/6/2012) 
 

Waste Stream Containing 
Recovered Oil 

Destination 
Company 

Destination 
Location 

Estimated Oil Volume in 
Waste Stream (gallons) 

Soil - (Impacted Soil & Debris)                                             C&C Landfill Marshall, MI 12,603* 

Soil - (Impacted Soil & Debris)                                             Envirosafe/ 
Westside RDF Oregon, OH 278,665 

Geotube Sediment - (Impacted 
Sediment)                                             

Envirosafe/ 
Westside RDF Oregon, OH 1,298 

Debris - (Roll Off Boxes with 
Impacted Sorbents, boom, pads, 
plastic, PPE, vegetation, and biomass)                                               

EQ Michigan Belleville, MI 33,739 

Frac Tank City - Influent to Carbon 
Filtration System C&C Landfill Marshall, MI 8,109 

Frac Tank City - Water  

Dynecol Detroit, MI 

46,145 
Liquid Industrial 
Waste Services, Inc. Kentwood, MI 

Plummers Env Inc. Holland, MI 
BC POTW Battle Creek, MI 

Ceresco Pretreatment System C&C Landfill Marshall, MI 90 
A-1 Pretreatment System C&C Landfill Marshall, MI 9 
Oily Water - RPP Enbridge Facility Griffith, IN 766,288 
Total - - 1,146,945 

Shaded items represent discontinued waste streams 
*Totals updated for analytical received after report generation.  Not all analytical is available at the time of report generation. 
 

 
Table 10 – Public Inquiries Received by EPA and Enbridge 

Location/Media Total 
February 2012 

8 7 6 5 4 3 2 
Marshall Community Center 5 1 1 2 0 0 0 1 
Oil Spill Public Information Hotline 5 0 0 2 0 0 0 3 
Website 0 0 0 0 0 0 0 0 

Total Public Inquiries 10 1 1 4 0 0 0 4 
 

Table 11 – Landowner Environmental Issues (as of 2/8/2012) 
Issues this Period Issues Undergoing Evaluation Issues Considered Addressed 

0 5 0 
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Table 12 - Financial Summary 

Item 
Expended (Cumulative)  

(as of 2/5/2012) 
ERRS Contractors   
EQM (EPS50802) T057 $ 1,199,522 
 T060 $  213,636 
LATA (EPS50804) T019 $ 1,161,082 
ER LLC (EPS50905)   T040 $  683,330 

Total ERRS Contractors $ 3,257,571 
Other Contractors 
Lockheed Martin (EPW09031) – TAGA Support 

 
$ 

 
185,951 

T&T Bisso (EPA:HS800008) 
Total Other Contractors 

$ 
$ 

__882,087 
1,068,038     

START Contractor – WESTON (EPS50604)      T030-Response 
T032-Sampling   

T037-Doc Support 

$ 
$ 
$ 

21,802,716 
183,567 

1,305,458 
Total START Contractor $ 23,291,741 

Response Contractor Sub-Totals $ 27,617,350 
EPA Funded Costs: Total EPA Costs $ 5,631,485 
Pollution Removal Funding Agreements – Total Other Agencies $ 1,622,624 

Sub-Totals $ 34,871,459 
Indirect Cost (16.00%) $ 3,598,252 
Indirect Cost (8.36%) $ 905,249 

Total Est. Oil Spill Cost $ 39,374,959 
Oil Spill Ceiling Authorized by USCG $ 43,700,000 
Oil Spill Ceiling Available Balance $ 4,325,041 

    Shaded items are discontinued 
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Table 13 - Personnel On-Site 

Agency/Entity 
February 2012 

8 7 6 5 4 3 2 
U.S. EPA 3 3 2 0 1 2 2 
START 20 21 20 0 16 19 20 
MDEQ 2 2 6 0 0 7 7 
MDEQ Contractors 7 7 6 0 1 7 7 
Calhoun County Public Health 0 0 0 0 0 0 0 
Calhoun County (CC) EM 0 0 0 0 0 0 0 
City of Battle Creek 0 0 0 0 0 0 0 
City of Marshall 0 0 0 0 0 0 0 
Village of Augusta 0 0 0 0 0 0 0 
Kalamazoo County Public Health 0 0 0 0 0 0 0 
Kalamazoo Sheriff 0 0 0 0 0 0 0 
MDCH 0 0 0 0 0 0 0 
USGS 0 0 0 0 0 0 0 
Michigan State Police EMD 0 0 0 0 0 0 0 
Allegan County Emergency Management 0 0 0 0 0 0 0 
Other 0 0 0 0 0 0 0 
Enbridge – Operations Center 68 65 57 2 19 72 70 
Enbridge – Talmadge Creek 79 76 73 4 73 73 70 
Enbridge – Kalamazoo River 13 13 12 0 1 12 15 
Enbridge – Containment 5 5 5 0 6 6 6 
Enbridge – Submerged Oil 2 3 1 0 1 3 1 
Enbridge – Overbank 36 29 27 0 23 25 28 
Enbridge – Waste Management 28 28 24 0 21 23 25 
Enbridge – Security & Flaggers 10 11 11 11 11 10 10 
Enbridge –Communications Center 2 2 2 0 0 2 2 

Total 276 266 246 17 173 262 264 
*Enbridge Operations and Field include Enbridge and contractors as reported by Enbridge 
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